June Final Adoption	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26	Jan-27	Feb-27	Mar-27	Apr-27	May-27
CR-102 Drafting																										
Council Meeting for CR-102 + Economic Statements											2/20/26															
CR-102 Filing Deadline												3/18/26														
Hearings													4/21/26 through 4/24/26													
Work Shop														5/15/26												
CR-103P Drafting (1 week draft, 2 weeks rds, 1 week post before meeting)														5/18/26												
Council Meeting for CR-103 Filing (Final Adoption)															6/26/26											
CR-103P Filing																7/22/26										
Implementation																										5/1/27

May Final Adoption	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26	Jan-27	Feb-27	Mar-27	Apr-27	May-27
CR-102 Drafting																										
Council Meeting for CR-102 + Economic Statements										1/15/26																
CR-102 Filing Deadline											2/18/26															
Hearings												3/24/26 through 3/27/26														
Work Shop													4/17/26													
CR-103P Drafting (1 week draft, 2 weeks rds, 1 week post before meeting)													4/20/25													
Council Meeting for CR-103 Filing (Final Adoption)														5/15/26												
CR-103P Filing															6/3/26											
Implementation																										5/1/27

April Final Adoption	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26	Jan-27	Feb-27	Mar-27	Apr-27	May-27
CR-102 Drafting																										
Council Meeting for CR-102 + Economic Statements										1/15/26																
CR-102 Filing Deadline										1/21/26																
Hearings											2/24/26 through 2/27/26															
Work Shop												3/20/26														
CR-103P Drafting (1 week draft, 2 weeks rds, 1 week post before meeting)												3/23/26														
Council Meeting for CR-103 Filing (Final Adoption)													4/17/26													
CR-103P Filing														5/6/26												
Implementation																										5/1/27

March Final Adoption	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26	Jan-27	Feb-27	Mar-27	Apr-27	May-27
CR-102 Drafting																										
Council Meeting for CR-102 + Economic Statements								11/14/25	???																	
CR-102 Filing Deadline									12/24/25																	
Hearings										1/27/26 through 1/30/26																
Work Shop											2/20/26															
CR-103P Drafting (1 week draft, 2 weeks rds, 1 week post before meeting)											2/23/26															
Council Meeting for CR-103 Filing (Final Adoption)												3/20/26														
CR-103P Filing													4/22/26													
Implementation																										5/1/27