

Remaining 2024 Code Adoption Cycle Schedule

1/23/2026

IBC, IEBC, IRC, IMC, IFGC, IFC, UPC	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26
CR-102 Drafting				4/3/26								
Committee Meeting for CR-102 + Economic Statements				4/10/26								
Council Meeting for CR-102 + Economic Statements				4/17/26								
CR-102 Filing Deadline					5/6/26							
Comment Period					5/6/26 through 6/12/26							
Hearings						6/10/26 through 6/12/26						
Work Shops						6/12/26 through 8/21/2026						
CR-103P Drafting						6/12/26 through 8/21/2026						
Council Meeting for CR-103 Filing (Final Adoption)								8/21/26				
CR-103P Filing									9/2/26			Implementation Date
Code Publication												Monday, May 3, 2027

Remaining 2024 Code Adoption Cycle Schedule

1/23/2026

Energy Codes	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26
CR-102 Drafting	Finish by 5/22/26											
Council Meeting for CR-102 + Economic Statements					5/29/26							
CR-102 Filing Deadline						6/3/26						
Comment Period						6/3/26 through 7/17/26						
Hearings							7/14/26 through 7/17/26					
Work Shops							7/17/26 through 9/25/2026					
CR-103P Drafting							7/17/26 through 9/25/2026					
Council Meeting for CR-103 Filing (Final Adoption)									9/25/26			
CR-103P Filing										10/7/26		Implementation Date
Code Publication												Monday, May 3, 2027